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FOREWORD

Reform of the acquisition process is now a driving force in the Department of Defense.  A
number of specific acquisition reform initiatives have been conceived, some borrowed from
industry, and briefed at the highest levels of Government.  Many have been mandated by the
Secretary of Defense, Dr. William Perry, implemented by the Under Secretary of Defense for
Acquisition and Technology, Dr. Paul Kaminski, the Services, and some have been enacted by
Congress.  One such initiative borrowed from industry that will fundamentally change the way the
Department does business is Integrated Product and Process Development (IPPD).

IPPD is a widely defined management technique normally implemented by Integrated Product
Teams (IPTs).  IPPD is currently in growing use in many commercial and government
organizations.  This guide has been written to serve as a primer for the Defense Acquisition
Workforce to foster, facilitate and understand the use of IPPD.  It’s focus is how industry
implements IPPD and how this impacts the DoD’s role in the acquisition process and the program
office interfaces with their industrial counterparts.  It is a non-directive “living document” that
contains industry and government best practices acquired from a survey regarding IPPD
implementation.

This guide is being developed in concert with the revised versions of DoD Directive 5000.1
and DoD Instruction 5000.2 and with “The Rules of the Road -- A Guide for Leading Successful
Integrated Product Teams.”  Through periodic updates, it will be kept consistent with the current
approved acquisition practices.  This guide will also be included in the forthcoming DoD
Acquisition Deskbook.

Follow-on efforts will include a closer look at the use of tools, teams, and processes to be
included in future editions and an accompanying IPPD Handbook.  This handbook will present
IPPD management practices in greater depth citing appropriate lessons learned and case studies.

Suggestions for improving the guide or potential case studies for the handbook are welcomed.
Members of the defense acquisition community are encouraged to submit inputs.  Comments and
recommendations for improvement to the guide can be forwarded to:  OUSD(A&T)/DTSE&E;
ATTN:  Mr. Mark D. Schaeffer, Deputy Director, Systems Engineering; 3110 Defense Pentagon;
Washington, DC  20301-3110.  Telephone:  Commercial: (703) 697-6329 or DSN 225-2300.  E-
mail:  mschaeff@acq.osd.mil.

John A. Burt
Director, TSE&E
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DoD Guide to IPPD

Executive Summary

The ultimate goal of DoD acquisition is to provide the warfighters with world-class equipments
and systems at an affordable cost and on a schedule that is responsive to the need.  Accordingly, the
Secretary of Defense, William J. Perry directed on May 10, 1995, the “immediate implementation” of a
management process called Integrated Product and Process Development (IPPD) throughout the
acquisition process to the maximum extent practicable.  To expand upon the Secretary’s memorandum
and to outline an application of the IPPD process to the Acquisition System, this guide has been
prepared to assist the acquisition work force and the defense industry.  It is non-directive and serves
as only one tool in understanding this time-tested, proven, yet evolving process.

At the core of IPPD implementation are Integrated Product Teams (IPTs) that organize for and
accomplish, tasks that acquire goods and services.  These multifunctional teams are the foundation of
the process.  The IPT decision-making processes and the empowerment of the teams may require
cultural change in the way decisions are made in the Department.  Results of a recent DoD survey
show that where an IPPD process has been effectively implemented, the acquisition timeline has been
shortened, and life-cycle costs have been reduced, while continuing to meet the warfighter’s needs.

This document is designed to provide a general understanding of the Department’s perspective on
IPPD.  It is intended to build upon the IPPD efforts underway within industry and government.  DoD
Components are encouraged to use this guide in the education of their acquisition work force and to
tailor its contents as applicable to their particular acquisition programs.

The contents of this guide are organized into three chapters.  Chapter 1 is a discussion of generic
IPPD and IPT concepts, characteristics, and benefits normally found in industry.  Chapter 2 outlines
tools, techniques, and processes used in DoD and includes a list of barriers that organizations have
encountered.  Chapter 3 addresses the management of IPPD involving both DoD and supporting
industry.  This guide borrows heavily from many industry and government sources.  Additionally, this
guide incorporates suggestions from a recent DoD survey of government and industry that sought
lessons learned and information on IPPD experiences.

OSD implementation of IPTs and guidance regarding their formation and use is contained in the
DoD “Rules of the Road - A Guide for Leading Successful Integrated Product Teams” (November
95).

It is the intent to continuously augment, update, and increase the utility of this guide.  As such,
suggestions for its improvement are welcome.



Chapter I IPPD Concept

Introduction

“... I am directing a fundamental change in the way
Department acquires goods and services.  The concepts of
IPPD and IPTs shall be applied throughout the acquisition
process to the maximum extent practicable.”

from SECDEF Memo of 10 May 1995

The Department of Defense (DoD)) has worked to find the best methods for reengineering its
processes.  Several studies have addressed the benefits of using Integrated Product and Process
Development (IPPD).  IPPD has been successfully used by the private sector and by the Services on
selected programs to reduce product cost and to field products sooner.

In "Acquisition Reform: A Mandate for Change," the Secretary of Defense concluded,

"(DoD) must reduce the cost of the acquisition Process by the elimination of
activities that, although being performed by many dedicated and hardworking
personnel, are not necessary or cost effective in today's environment."

DoD must shift from an environment of regulation and enforcement to one of incentivized
performance.  The objective is to be receptive to ideas from the field to obtain buy-in and lasting
change.

IPPD has been mandated for the Department of Defense.  IPPD is a management technique that
simultaneously integrates all essential acquisition activities through the use of multidisciplinary teams
to optimize the design, manufacturing, business, and supportability processes.

At the core of IPPD implementation are Integrated Product Teams (IPTs) that organize for and
accomplish tasks that acquire goods and services.  These multifunctional teams are the foundation of
the process.  The IPT decision-making processes and the empowerment of the teams may require
cultural change in the way decisions are made in the Department.  The Under Secretary of Defense
(Acquisition & Technology) has recently identified critical changes that must take place in DoD in
order for successful IPTs to be formed.  He indicated that DoD must move away from a pattern of
hierarchical decision making to a process where decisions are facilitated across organizational
structures by IPTs.

"It means breaking down institutional barriers.  It also means that our senior
management staffs are in a receive mode - not just a transmit mode."



This guide is a primer on IPPD.  Nothing in this guide should be construed as directive in nature.
Any processes described are examples.  Those processes actually used should upon at the
appropriate time by the implementing organization and tailored for each application.

Background

IPPD has its roots in integrated design and production practices, concurrent engineering, and
total quality management.  In the early 1980s, U.S. industry used the concept of integrated design as
a way to improve global competitiveness.

Industry's implementation of IPPD expanded concurrent engineering concepts to include all
disciplines, not just technical, associated with the design, development, manufacture, distribution,
support, and management of products and services.  Diverse segments of U.S. industry have
successfully implemented this concept to become recognized leaders in IPPD practices, most notably
in the auto and electronics industry.  Many corporations have institutionalized the IPPD process and
associated training programs.  Several of these corporations were consulted in the development of
this guide.

Several government actions led to the Department of Defense (DoD) formally adopting IPPD
principles.  These include:

The Federal Acquisition Streamlining Act of 1994
Among other things, this legislation simplified acquisition of commercial items and allowed DoD

to explore innovative acquisition procedures under DoD's statutory pilot program authority.

Reengineering the Acquisition Oversight and Review Process
The Secretary of Defense chartered this effort to provide a road map of the needed changes in

the oversight and review process while maintaining the DoD acquisition system's guiding principles
of meeting the warfighter's needs.

Defense Manufacturing Council Review of Office of the Secretary of Defense (OSD)/Service
Oversight

The report of this work proposed paradigm changes in OSD/Service oversight by shifting from
regulation and enforcement to incentives; from functional isolation to integrated team action; from
performance focus to looking at cost as an independent variable; from classic acquisition to a
tailored, innovative approach; and from end-item focus to emphasis on the total. system to include
life-cycle products and processes.

Defense Science Board Report on Engineering in the Manufacturing Process (March .1993)
This task force study recommended a shift from product focus to process focus with primary

emphasis on value and solution rather than performance and schedule.  As had been stated in
previous Defense Science Board studies, superior products result when the manufacturing processes
are well understood in the development phase.

These efforts encouraged the Under Secretary of Defense for Acquisition and Technology
(USD(A&T)) to issue a memorandum to reengineer the DoD acquisition oversight and review



process by directing the use of multidisciplinary teams rather than the traditional functional process.
In May 1995, the Secretary of Defense issued a memorandum which broadened the scope of the
USD(A&T) memorandum by directing full implementation of IPPD and IPTs in the DoD acquisition
process.  This guide provides suggestions on the implementation of IPPD in DoD acquisition.

IPPD Concept

DoD defines IPPD as, "A management process that integrates all activities from product concept
through production/field support, using a multifunctional team, to simultaneously optimize the
product and its manufacturing and sustainment processes to meet cost and performance objectives."
IPPD evolved from concurrent engineering, and is sometimes called integrated product development
(IPD).  It is a systems engineering process integrated with sound business practices and common
sense decision making.  Organizations may undergo profound changes in culture and processes to
successfully implement IPPD.

IPPD activities focus on the customer and meeting the customer's need.  In DoD, the customer is
the user.  Accurately understanding the various levels of users' needs and establishing realistic
requirements early in the acquisition cycle is now more important than ever.  Trade-off analyses are
made among design, performance, production, support, cost, and operational needs to optimize the
system (product or service) over its life cycle.  In order to afford sufficient numbers of
technologically up-to-date systems, cost is a critical component of DoD system optimization.  Cost
should not simply be an outcome as has often been the case in the past.  Thus, cost should become an
independent rather than dependent variable in meeting the user's needs.

Although there are common factors in all known successful IPPD implementations, IPPD has no
single solution or implementation strategy.  Its implementation is product and process dependent.  A
generic IPPD iterative process is shown in figure 1-1.

Figure 1-1. A Generic IPPD Iterative Process

Resources applied include people, processes, money, tools, and facilities.  The IPPD process
reorders decision making, brings downstream and global issues to bear earlier and in concert with
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conceptual and detailed planning, and relies on applying functional expertise in a team-oriented
manner on a global-optimization basis.  It is necessary to understand early the processes needed to
develop, produce, operate and support the product.  Equally important are these processes' impacts
on product design and development.  Basic elements of the iterative process are:

Requirements, a first step in the iterative process above, are generated by the customer in a
negotiation among many parties, each with serious and important concerns.  Knowing and
understanding the customers (command structure, doctrine, tactics, operating environment,
etc.) and their needs is essential.  Integrating the user's requirements, logistical requirements,
and the acquirer's budgetary and scheduling constraints is a fundamental challenge in DoD
acquisition.

Disciplined approach includes five general activities: understanding the requirements, outlining the
approach, planning the effort, allocating resources, and executing and tracking the plan.
Decisions made using this approach should be re-evaluated as a system matures and
circumstances (budgetary, threat, technology) change.  A disciplined approach provides a
framework for utilizing tools, teams, and processes in a structured manner that is responsive
to systematic improvement efforts.

Tools in this IPPD process include documents, information systems, methods, and
technologies that can be fit into a generic shared framework that focuses on planning,
executing and tracking.  Tools help define the product(s) being developed, delivered or acted
upon, and relate the elements of work to be accomplished to each other and to the end
product.  Examples of tools used include integrated master plans, 3-D design tools and their
associated databases, cost models linked to process simulations/activity based costing,
development process control methods, and earned value management.

Teams are central to the IPPD process.  Teams are made up of everyone who has a
stake in the outcome or product of the team, including the customer and suppliers.
Collectively, team members should represent the know-how needed and have the ability to
control the resources necessary for getting the job done.  Teams are organized and behave so
as to seek the best value solution to a product acquisition.

Development Processes are those activities which lead to both the end product and
its associated processes.  To ensure efficient use of resources, it is necessary to understand
what activities are necessary and how they affect the product and each other.  Examples
include requirements analysis, configuration management, and detailed design drawings.



Product and Associated Processes include what is produced and provided to the customer.
Customer satisfaction with the product, in terms of mission effectiveness, as well as operating
and support aspects and costs, is the ultimate measure of the team's success.

Customer is the user and a team member and also the ultimate authority regarding the product.  Any
changes to the formal requirements driving the product/process development must come
through negotiation with the customer.

This generic IPPD iterative process described above is a systems engineering approach.  It differs
from the long held view that systems engineering is essentially a partitioning, trade-off, control
process that brings the "-ilities" and test functions together.  This IPPD process controls the
evolution of an integrated and optimally balanced system to satisfy customer needs and to provide
data and products required to support acquisition management decisions which, themselves, are part
of the IPPD/IPT process.  This approach also transforms the stated needs into a balanced set of
product and process descriptions.  These descriptions are incrementally matured during each
acquisition phase and used by DoD and its contractors to plan and implement a solution to the user
needs.  This process balances cost, system capability, manufacturing processes, test processes, and
support processes, as identified in DoD Instruction 5000.2.

The IPPD process is an integrated team effort within DoD and contractor organizations and with
each other.  DoD crafts the basic acquisition strategy, almost always with industry assistance.
Contractors usually play a significant role in development, design, and manufacturing with DoD in a
management role.  Both participate in each others major activities through team membership, and the
implementation and use of tools and technology.

IPPD Key Tenets

To implement IPPD effectively, it is important to understand the interrelated tenets inherent in
IPPD.  These key tenets, listed below, were outlined by the Secretary of Defense mandate on IPPD
and are consistent with those found in industry:

Customer Focus
The primary objective of IPPD is to identify and satisfy the customer's needs better, faster, and

cheaper.  The customer's needs should determine the nature of the product and its associated
processes.

Concurrent Development of Products and Processes
Processes should be developed concurrently with the products they support.  It is critical that the

processes used to manage, develop, manufacture, verify, test, deploy, operate, support, train people,
and eventually dispose of the product be considered during product design and development.
Product and process design and performance should be kept in balance to achieve life-cycle cost and
effectiveness objectives.  Early integration of design elements can result in lower costs by requiring
fewer costly changes late in the development process.



Early and Continuous Life Cycle Planning
Planning for a product and its processes should begin early in the science and technology phase

(especially advanced development) and extend throughout every product's life cycle.  Early life-cycle
planning, which includes customers, functions, and suppliers, lays a solid foundation for the various
phases of a product and its processes.  Key program activities and events should be defined so that
progress toward achievement of cost-effective targets can be tracked, resources can be applied, and
the impact of problems, resource constraints and requirements changes can be better understood and
managed.

Maximize Flexibility for Optimization and Use of Contractor Approaches
Requests for Proposals (RFPs) and contracts should provide maximum flexibility for employment

of IPPD principles and use of contractor processes and commercial specifications, standards and
practices.  They should also accommodate changes in requirements. and incentivize contractors to
challenge requirements and offer alternative solutions which provide cost-effective solutions.

Encourage Robust Design and Improved Process Capability
The use of advanced design and manufacturing techniques that promote (1) achieving quality

through design, products with little sensitivity to variations in the manufacturing process (robust
design), (2) a focus on process capability, and (3) continuous process improvement are encouraged.
Variability reduction tools such as ultra-low variation process control similar to "Six Sigma and
lean/agile manufacturing concepts should be encouraged.

Event-Driven Scheduling
A scheduling framework should be established which relates program events to their associated

accomplishments and accomplishment criteria.  An event is considered complete only when the
accomplishments associated with that event have reached completion as measured by the
accomplishment criteria.  This event-driven scheduling reduces risk by ensuring that product and
process maturity are incrementally demonstrated prior to beginning follow-on activities.

Multidisciplinary Teamwork
Multidisciplinary teamwork is essential to the integrated and concurrent development of a

product and its processes.  The right people at the right place at the right time are required to make
timely decisions.  Team decisions, as a result of risk assessments, should be based on the combined
input of the entire team (technical, cost, manufacturing and support functions and organizations)
including customers and suppliers.  Each team member needs to understand his role and support the
roles of the other members, as well as understand the constraints under which team members
operate.  All must operate so as to seek global optima and targets.

Empowerment
Decision making should be driven to the lowest possible level commensurate with risk.

Resources should be allocated to levels consistent with risk assessment authority, responsibility and
the ability of people.  The team should be given the authority, responsibility, and resources to
manage its product and its risk commensurate with the team's capabilities.  The authority of team
members needs to be defined and understood by the individual team members.  The team should
accept responsibility and be held accountable for the results of its efforts.  Management practices



within the teams and their organizations must be team-oriented rather than structurally-, fuctionally-
or individually-oriented.

Seamless Management Tools
A Framework should be established that relates products and processes at all levels to

demonstrate dependencies and interrelationships.  A management system should be established that
relates requirements, planning, resource allocation, execution and program tracking over the
product's life cycle.  This integrated or dedicated approach helps ensure teams have all available
information thereby enhancing team decision making at all levels.  Capabilities should be provided to
share technical, industrial, and business information throughout the product development and
deployment life cycle through the use of acquisition and support shared information systems and
software tools (including models) for accessing, exchanging, validating, and viewing information.

Proactive Identification and Management of Risk
Critical cost, schedule and technical parameters related to system characteristics should be

identified from risk analyses and user requirements.  Technical and business performance
measurement plans, with appropriate metrics, should be developed and compared to best-in-class
government and industry benchmarks to provide continuing verification of the effectiveness and
degree of anticipated and actual achievement of technical and business parameters.

Integrated Product Teams OPT)

Integrated Product Teams are cross-functional teams that are formed for the specific purpose of
delivering a product for an external or internal customer.  IPT members should have complementary
skills and be committed to a common purpose, performance objectives, and approach for which they
hold themselves mutually accountable.  IPTs are the means through which IPPD is implemented.
Members of an integrated product team represent technical, manufacturing, business, and support
functions and organizations which are critical to developing, procuring and supporting the product.
Having these functions represented concurrently permits teams to consider more and broader
alternatives quickly, and in a broader context, enables faster and better decisions.  Once on a team,
the role of an IPT member changes from that of a member of a particular functional organization,
who focuses on a given discipline, to that of a team member, who focuses on a product and its
associated processes.  Each individual should offer his/her expertise to the team as well as
understand and respect the expertise available from other members of the team.  Team members
work together to achieve the team's objectives.

Critical to the formation of a successful IPT are: (1) all functional disciplines influencing the
product throughout its lifetime should be represented on the team; (2) a clear understanding of the
team's goals, responsibilities, and authority should be established among the business unit manager,
program and functional managers, as well as the IPT; and (3) identification of resource requirements
such as staffing, funding, and facilities.  The above can be defined in a team charter which provides
guidance.



A Typical Industry Approach

Each step identified in figure 1-2 is important in establishing IPTs to implement IPPD.  It is
representative of an implementation process found in industry.  These steps should be tailored in
scope depending upon the size of the program and type of IPT.

Figure 1-2.  Generic IPTs Implementation Process (Industry)

The intent of this sequence of steps is to insure that the team's mission, objectives, and end products
are well defined, and that each team member's role and responsibility are clearly stated.

Establish First Tier Integrated Product Team - The selection of a first tier team, which provides
strategic direction and corporate oversight, and review, is an important aspect of the process.
Appropriate cross-functional team composition will optimize the chances for success.

Initiate the Program - The first tier team identifies/validates a need and
organizes for program management by initiating a program.

Create/Review IPPD Plan - An IPPD Plan (a document containing an Integrated Master Plan,
Integrated Master Schedule, and a Project Budget Baseline) should define the scope of the
anticipated effort and role of the first tier IPT, and the inter-dependencies and expectations
between the first tier and sub-tier teams.

Create and Initiate Sub-tier Teams - Once the first tier team has created an initial plan, the sub-
tier teams are established.  These sub-tier teams should also be multidisciplinary rather than
functionally oriented and have specific charters that identify expectations and responsibilities
in providing program support.  Sub-tier team leaders should be members of the next higher
tier team.

This approach to teaming differs from traditional program organizations, which usually focus on
single-function disciplines.  IPTs are responsible not only for designing the product and its associated
processes, but also for planning, tracking, and managing their own work and the processes by which
they do their work.  Successful application of IPPD rests heavily on the ability to form, align,
empower, and lead these cross-functional teams.  By transitioning from the traditional use of
mandated decisions to a style of leadership that operates through coaching and empowering, an open
environment of rapid and honest communication and effective, timely decision making required by
IPPD can be created.
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The concepts of effective team formation apply to all types of teams.  IPTs can be applied at
various levels ranging from the overall structure of an organization to informal groups functioning
across existing units.  IPTs can be formally chartered or natural working groups.  Implementation of
IPPD, therefore, does not mean that an organization needs to restructure.  However, virtually all
successful, sustained implementations in industry have eventually entailed reorganizations or re-
missioning of organizations or both.  These reorganizations are generally undertaken after IPPD
implementation has been initiated and experience has indicated a need to realign functions.  The team
is not the end goal of IPPD, but rather the means through. which much of the work is accomplished.
The teams are created for the specific purpose of delivering a product and its processes or managing
a process for their customer(s).

An IPT structure can be optimized for the product/customer requirements.  The number of
teams, functional disciplines, and full/part-time members required to support the product
development may be different for every program.  In addition, team membership, including team
leadership, may change throughout the product development cycle.  The core members of the team,
generally assigned full-time, provide continuity from one development phase to another.

Teams focus on achieving set goals and objectives.  Metrics are a means for creating and
maintaining that focus.  When metrics provide meaningful data, IPTs can clearly see and understand
their progress, and better allocate resources for the remaining tasks.  Identification and management
of risk are key responsibilities of each IPT.

Expected Benefits of IPPD

Applying the IPPD management philosophy can result in significant benefits to the customer,
DoD, and industry.  The primary benefits are reduced cost and schedule while maintaining, often
increasing, quality.  Essentially, a more balanced tradeoff is achieved among cost, schedule and
performance.  These gains are realized by the early integration of business, contracting,
manufacturing, test, training, and support considerations in the design process, resulting in fewer
costly changes made later in the process (e.g., during full rate production or operational test).  Figure
1-3 displays anticipated design changes resulting from IPPD implementation versus traditional
(serial) acquisition approach, overlaid on a curve of relative cost of making changes.  In a traditional
approach, the largest number of changes occur late in development, when change costs are high,
resulting in higher program costs.  In an IPPD process, the bulk of changes occur early in
development, when change costs are low, resulting in lower program costs.



Chapter 2 IPPD and DoD Acquisition

"Reengineering our oversight and review process and practices is one of
the most difficult issues we will face in acquisition reform.  It means we will
have to create a climate of reasoned, well informed risk-management by our
Ms and PEOs.  Your leadership and good judgment will be critical to
successful implementation of this reform.  I encourage you and your
leadership teams to be active participants in establishing the environment
essential for implementing this change."

                                     Paul G. Kaminski, 28  April 1995

Background

The Department of Defense is undergoing a fundamental change in its acquisition of goods and
services.  Recent acquisition reform actions and new legislation, policies and procedures, along
with the IPPD/IPT mandate, will be included in an update/rewrite of the DoD 5000 series of
publications.  Implementation and management of IPPD and IPTs are addressed in those updates.
In addition, a Defense Acquisition Deskbook is being developed that will contain information on
IPPD management and the roles and responsibilities of IPTs.  This guide will be included in the
deskbook and updated as necessary to reflect the latest available information to assist in
implementation.

Acquisition Process

The following discussion describes the milestones and phases identified in DoDI 5000.2. This
particular structure for the acquisition process has proven successful in a majority of programs.
However, adherence to this process is not mandatory.  Tailoring of this process to eliminate
unnecessary elements is encouraged where there is clear cost or schedule benefit without
unacceptable technical risk.

Tailoring may be especially appropriate when the solution to the mission need is (1) a
modification to an existing military system, (2) an existing commercial item that can be used as is or
adapted by modification to military use, or (3) a one-of-a-kind system.  Whether or not the system
follows the entire acquisition process, or is tailored, adoption of IPPD principles should be strived
for, to the maximum extent practicable, to improve program performance.

The DoD acquisition process is set in motion by the validation of a mission need.  Mission
needs result from a continuous assessment of current and projected capability.  In the case of
Acquisition Category (ACAT) I programs, the Joint Requirements Oversight Council (JR0C)
validates the need.  If a materiel solution is required, alternatives are recommended to the Milestone
Decision Authority (MDA) to be considered at Milestone 0 (Approval to Conduct Concepts



Studies).  USD(A&T), as the MDA, may authorize one or more concept studies to determine
which alternatives best satisfy the need.

Following Milestone 0, the MDA will normally delineate exit criteria to be satisfied during
Phase 0 (Concept Exploration).  This phase explores selected alternatives.  After exploring and
reviewing the alternatives and having met exit criteria, the most promising system concepts are
defined in terms-ins of initial broad objectives for cost, schedule, and performance for the MDA.  A
favorable decision at Milestone I (Approval to Begin a New Acquisition Program) establishes a
new acquisition program and an acquisition program baseline.

Following Milestone 1, the program enters Phase I (Program Definition and Risk Reduction) as
a new program start.  This phase ensures that the appropriate product and process technologies
have been researched, tested, and validated.  Associated risks are identified, analyzed and
minimized as much as possible.  There must be some assurance that technologies will be available
for production and use within cost targets and at an appropriate time.  Assurance here varies
inversely with the length of time in the projection.  IPPD, therefore, has the potential of changing
the technological profile for new weapons systems.  Such a change would be required in any case in
order to shorten schedules.  This, in turn, implies a different relationship between acquisitions and
the science and technology programs, described further in Variations of the Acquisition Process
below.  At the end of Phase 1, the program should be able to establish firm cost, schedule, and
performance thresholds/objectives.  An integrated master plan and other documentation may be
presented to the MDA.  Satisfaction of Phase I exit criteria is verified at Milestone II (Approval to
Enter Engineering and Manufacturing Development).

Following Milestone II, the program enters Phase II (Engineering and Manufacturing
Development).  In Phase II, the most promising design is developed into a system design to include
manufacturing and support process development, manufacturing and support process validation,
and system capability assessment through test and evaluation.  Program IPTs use information
available during this phase to reassess projected cost, schedule, and performance goals.  As with
the previous phase, satisfaction of established exit criteria is verified at Milestone III (Production or
Deployment Approval).

Following Milestone III, Phase III (Production, Deployment and Operational Support) is
entered.  Phase III objectives include: establishing a stable efficient support base, and an operational
capability that satisfies the need, confirming performance and quality, and verifying corrections of
deficiencies.  Once a contractor has demonstrated a system of stable compliant processes leading to
cost and technical performance as contracted, the Government shall rely almost exclusively on
contractor self-governance rather than Government inspectors, auditors, and compliance monitors
to ensure that these processes continue to result in a system producing goods and services which
meet customer needs.  The Program Office supports system deployment to the field by assessing
system performance, implementing support plans, and identifying deficiencies requiring correction.

This acquisition process outlined above allows for and encourages program specific tailoring.
The concepts of IPPD/IPT are consistent with this process and are equally applicable to new and
existing programs.



Variations of the Acquisition Process

There are variations of the acquisition process described above.  These variations can result
from pre-acquisition activities and/or a reduction in the scope of remaining development.  Each of
these alternatives will enter the DoD acquisition process at an appropriate point based on the
maturity of the product.  Although there are variations in the acquisition process, the need to
employ an IPPD approach still applies.  IPPD continues to ensure that all of the necessary activities
that optimize life cycle performance and suitability are considered as early as possible.

Pre-Acquisition Activities

Two types of activities the Department is using to develop, demonstrate, and evaluate emerging
technologies are Advanced Technology Demonstrations (ATDs) and Advanced Concept
Technology Demonstrations (ACTDs).  These activities precede the formal acquisition process.

ATDs are typically integrated demonstrations that are conducted to demonstrate the feasibility
and maturity of an emerging technology.  They provide a relatively low-cost approach for
assessment of technical risks and uncertainties associated with critical technologies prior to the
incorporation of these technologies into a system entering the formal acquisition process.  If
successful, the ATD can lead to an acquisition program or be integrated into a larger acquisition
program.  IPPD)s should be used to ensure that the product(s) of the ATD provide a cost-effective,
life-cycle solution that can be quickly transitioned into a formal acquisition program.  All aspects of
the life cycle need to be considered in order to optimize the end product.  Early integration of IPPD
tools, teams, and processes is essential to the efficient implementation of ATDs.

ACTDs are designed to respond quickly to an urgent military need.  They employ available
technologies, which frequently may have been successfully demonstrated in an ATD.  Under
ACTDs, systems are designed, fabricated, and then demonstrated in realistic combat exercises to
gain an understanding of the military utility of the system, to support development of the associated
concept of operations, and to place a limited but demonstrated capability into the hands of the
warfighter at the conclusion of the ACTD.  When additional quantities or capabilities are required
to meet the full military requirement, the system enters the acquisition process at the point that is
appropriate given the level of developmental maturity.  Implementation of an IPPD approach is
critical to the concurrent definition of user requirements, system design, and concept of operations.

Nondevelopmental Items

For programs considered to be Nondevelopmental Items (NDI), where little or no development
is required, an IPPD approach still applies and should be employed in independent evaluation and
planning activities which not only consider performance and delivery cost, but also fielding the
system, to include training, maintenance, long term support, logistics, disposal, and follow-on
products, as well as their associated costs.



OSD IPT Implementation

OSD implementation of IPPD has resulted in a major change in the way OSD maintains
oversight and review of major programs.  Guidance regarding the formation and use of oversight
and review IPTs is contained in the DoD "Rules of the Road - A Guide for Leading Successful
Integrated Product Teams" (see shaded area of figure 2-1).  Guidance on IPTs for other than OSD
oversight programs may be adapted from the "Rules of the Road", this guide, or other government,
industry, or commercial publications.  Figure 2-1 depicts the types and focus of IPTs covered in
"Rules of the Road" and in this guide.

Organization Teams Focus Participant
Responsibilities

OSD and
Components

OIPT*

WIPTs*

• Strategic Guidance
• Tailoring
• Program Assessment
• Resolve Issues Elevated by

WIPTs
 
• Planning for Program

Success
• Opportunities for

Acquisition Reform (e.g.,
innovation, streamlining)

• Identify/Resolve Program
Issues

• Program Status
 

• Program Success
• Functional Area

Leadership
• Independent Assessment
• Issue Resolution

• Functional Knowledge &
Experience

• Empowered Contribution
• Recommendations for

Program Success
• Communicate Status &

Unresolved Issues

Program Teams &
System Contractors

Program
IPTs**

• Program Execution
• Identify & Implement

Acquisition Reform

• Manage Complete Scope
of Program, Resources &
Risk

• Integrate Government &
Contractor Efforts for
Program Success

• Report Program Status
& Issues

*  See The Rules of the Road, A Guide for Leading Successful IPTs
** Covered by this guide

Figure 2-1.  DoD IPT Types, Focus and Responsibilities

IPPD Tools

Implementing state-of-the-art methods and tools for planning, information, management,
design, cost trade-off analysis, and modeling and simulation significantly improves the effectiveness
of IPPD.  It is incumbent on both DoD and its contractors to become knowledgeable of the



capabilities of the tools, to integrate them into their internal tool sets, and to improve service to
their customers.

Information technology and decision support
Document management, process documentation, and configuration control are important

activities in traditional systems engineering and are even more critical in IPPD implementation.  The
concurrency of efforts, the numerous trade-offs being conducted, and successive prototypes under
investigation make the documentation process an integral part of IPPD implementation.  The
architecture and process of the IPTs should be documented and retained.  Directives, standards,
specifications, team decisions and approvals, and policy and operating procedures are all reference
data requiring categorization and control.

A common information system is needed to afford team members the opportunity to access
program (product) or process information at any time and from any location.  This access includes
design information, automated tools, specifications and standards, schedule and cost data,
documentation, process methodologies, program tracking, metrics, and others.  If the IPT(s)
members are not collocated, or if the teams are large, such a system may be a major undertaking in
itself.

The number of tasks, the complexity of teams, and the early concurrency of interrelated
activities, schedules and communications all require management via an integrated information
system.  This does not mean that a custom information system should be developed for each IPPD
program; there are many commercially available off-the-shelf management information systems
which can be integrated to serve this purpose.  Commercially developed group decision support
system software is also available for IPT use in conducting trade-off analyses.

In addition to complex shared databases, there are many commonly available communication
tools that can be used to effectively facilitate information exchange and communication between
team members.  These tools include Fax machines, overnight mail delivery, increasingly effective
teleconferencing, secure electronic mail, voice mail, Electronic Data Exchange (EDE), File Transfer
Program (FTP), and video recorders.  The last six tools are particularly useful because they are
paperless.

Trade-off studies and prioritization
Cost, schedule, and system performance are the three classic parameters in all product and

system acquisitions.  Traditionally, analyses of variations in systems performance characteristics
were conducted to obtain the resultant effect on projected system cost and development schedule.
To take full advantage of the IPPD process, design trade-offs which evaluate system requirements
versus costs must be conducted at an early design stage if we are to succeed in making cost an
independent rather than dependent variable.

Performance parameters can be analyzed against design, testing, manufacturing, operations and
support, training requirements, and overall life-cycle costs.  The overall evaluation criteria should
consider all aspects of the design including mission capability, operational safety, readiness,
survivability, reliability, producibility, testability, manufacturing costs, and others.



Techniques such as Quality Function Deployment (QFD) can be useful in these complicated
analyses.  QFD is a systematic process for truly understanding the user's requirements and
expectations and documenting the best approach and methods for satisfying these requirements.

The customer at times states requirements vaguely, and at other times too tightly, i.e., a specific
solution.  The QFD process revolves around understanding what the customer really expects and
focuses efforts on satisfying these needs through extensive trade-off analyses.  QFD also provides a
way of tracking and tracing trade-offs through various levels from requirements through design
decisions to production and support processes.

Cost-performance trade-offs
The Under Secretary of Defense (A&T) has directed that cost goals be used as a management

tool. (USD(A&T) memo of July 19, 1995.) It is based on the concept of "cost as an independent
variable," and has been initially adopted for ACAT ID/IAM ("ACAT IAM" refers to ACAT IA
programs in which the Senior Information Management Official (the ASD(C3I)) is the MDA.)
Although required in the memo for ACAT Is, it is encouraged for all programs.  Life-cycle, cost-
performance analyses conducted by integrated product teams are based on the principle that the
best time to reduce life-cycle cost is early in the acquisition process, and that the best cost-
performance trade-offs must be conducted before an acquisition approach is finalized.

Activity-Based Costing is a valuable tool for IPPD cost analysis.  Activity-Based Costing
focuses on the activities performed in the realization of a product.  Costs are traced from activities
to products, based on each product's consumption of such Activities.  The cost of a product equals
the sum of all activities performed including overheads, capital costs, etc.

Traditional cost systems work well in processes where products are produced in large quantities
by companies with a relatively simple cost accounting structure.  However, batch sizes have
become smaller, and competitiveness and budget constraints require stringent cost analysis.
Traditional cost systems systematically "under cost" low-volume products, and "over cost" high-
volume products.  The objective of activity-based costing is to organize the actions into activities
so that costs can be traced and estimated with a desired level of accuracy.

Design for manufacturing
Quality of the manufacturing process is most effectively attained if producibility is considered

during design and development.  It should be integrated throughout all elements and activities of a
program.  Product quality should be an integral part of design, production planning, and
manufacturing efforts.  The application of advanced design practices and tools to achieve product
quality can be used in the Source Selection process as an indication of an effective IPPD process.

Many commercial manufacturers currently adhere to a collection of quality principles or
imperatives known as Taguchi methods (proposed by Genichi Taguchi in the 1980s).  Taguchi
methods stem from the belief that quality is a virtue of design, and that the robustness of products
is more a function of good design than of manufacturing quality control.  Rather than process
optimization, the target of this methodology is product robustness.  The product is designed to



accommodate a wider variation in the product processes without degradation of the overall product
utility or value.  Further, the quality of products or performance of processes must continuously be
improved so that the deviation of product performance from specified values is minimized.

Prototyping
Prototypes can provide a representation of the product or system under development.

Prototypes enhance communications between designers and users; they provide an opportunity for
the user to better describe or gauge actual needs.  In the implementation of IPPD, there is a greater
need to develop prototypes on a rapid basis early in the design phase.  Prototypes increase our
knowledge about a product design and the associated manufacturing process in the product
development life cycle and thereby reduce the time for completing the design and implementing
production processes while reducing risk.  However, prototyping must be controlled.  Otherwise,
unnecessary prototyping cycles can cause cost and schedule increases.

Virtual prototyping is a process for replacing physical prototypes by computational prototypes
of products and processes.  Its value lies in the potential for dramatically reducing product
development time, manufacturing facility preparation time, and production cost while providing
greater user satisfaction.

Modeling, Simulation, and CAE/CAD/CAM
Modeling and simulation technologies can be used as a cost-effective way to reduce time,

resources, risks, and increase the quality of the systems being acquired.  Representatives of
proposed systems (virtual prototypes) can be embedded in realistic synthetic environments to
support all phases of IPPD.  Validated modeling and simulation should be applied, as appropriate,
throughout the system life cycle in support of the various system acquisition activities, including (1)
requirements definition,
(2) program management, (3) design and engineering, (4) test and evaluation, (5) manufacturing,

and
(6) logistics support.

A product design that provides full customer satisfaction has to incorporate many features or
requirements that consider not only the technical performance of the product but operational
factors such as the skill required for use, reliability, supportability, even appearance.  To provide
expert knowledge in each of these factors, groups of specialty engineering -- commonly referred to
as the "-ilities" -- are used to review the product design and they occasionally make suggestions to
benefit their particular discipline.  The experience of "-ilities" specialists has been captured into
tools that fall into the general category of simulation-based design, e.g., Computer-Aided
Engineering (CAE), Computer-Aided Design (CAD), or Computer-Aided Manufacturing (CAM)).
Often it is still necessary to run these tools repetitively to achieve an optimum balance of all the
desired product characterizations.
Metrics

Metrics, or measures of success, serve as a powerful management tool for evaluating
effectiveness in accomplishing project objectives and in achieving and improving customer
satisfaction.  They allow Program Managers to manage on the basis of facts and data.  The IPPD
philosophy stresses defining processes and establishing check points to determine process health



using accurate measurement and open, fear-free communication.  Continuous measurable
improvement should be an integral part of IPPD implementation.  Defining and using process-
focused metrics allows for early feedback and continuous monitoring and management of IPT
activities and program maturation.  Metrics solely focused on individual process results do not give
a picture of overall success in implementation.  Metrics, therefore, should also be structured to
identify the overall effects of IPPD implementation.  Measures that could be used to gauge
success include schedule, communications, responsiveness, and timeliness.  Particularly useful is the
measurement of variances between planned and actual schedules, consumption of resources, and
completion of tasks.  Also of great importance are measures of productivity, customer satisfaction,
and cycle time.

Development Processes

Development Processes, as stated in Chapter 1, are activities which lead to the end product
(which may itself be a process).  DoD focuses on acquisition and contractor oversight processes
and the linking of requirements with the Planning, Programming, and Budgeting System (PPBS).
Industry, on the other hand, is primarily interested in processes which are a part of system
development, contract and customer interface, finance and business, and DoD oversight.  Some of
these processes are shared interests between DoD and industry.  Processes can be formally
structured, such as the DoD acquisition process or the PPBS process, or informally structured such
as a procedure created by an IPT to facilitate record keeping or maintain communication.

Development processes of interest to DoD are found at all levels of management.  Generally,
these processes fall into three categories:

• Policy processes are stated at the highest levels of the acquisition hierarchy.  They involve
such processes as the Requirements Generation System, PPBS, and the Defense Acquisition
Management System.

• Oversight processes include those meant to verify program, contractor, or product
performance.  Examples are the test and evaluation process, risk assessments, earned value
analysis, or contract audits.

• Management processes are generally those which are used at the Program Manager's level.
These might include source selection, Request for Proposal (RFP) generation, design
reviews, or archiving of documents.

Industry is the builder of a product or system and as such is interested in those processes which
affect product cost, schedule, and performance and in DoD processes that interact with contractor
processes.  Product-related processes may include design, manufacturing, hardware and software
research and development, or be financial in nature.  Processes in which contractors interact with
DoD may include the RFP, DoD audit, or contract arbitration.

Selected processes also generate information needed by a decision maker (e.g., risk
assessments, developmental tests, analysis of alternatives) or may directly or indirectly impact cost,
schedule, or performance of the product (e.g., operational test, design, manufacturing).  It is



important to understand the life-cycle processes of the system to ensure they are properly
integrated into the system's life cycle and critical resources are properly expended.

Education and Training

A key factor contributing to IPPD success is education and training regarding IPPD
management philosophy and the use of IPTs for the practical implementation of IPPD by the DoD
staff.  Program offices are encouraged to use their own facilitators or trainers as much as possible,
and to enrich the training with as many examples, case studies, and lessons learned as are available.
Each service and DoD should maintain a list of available educational resources for this program.

IPPD training may be viewed in three parts: program-specific, IPPD methodology, and team
building.  The program-specific training should assure that everyone has a common vision and
understanding of the customer's requirements and the organization's purpose and products.  Next is
an overview of IPPD methodology and an introduction to the tools and techniques used to
implement this management philosophy.  Finally, team building exercises should be conducted to
bring the organization together as a whole and to facilitate the cultural change.  The organization's
customers and suppliers should be included as an integral part of these activities.

In addition to the above, functional managers should ensure that representatives to IPTs -are
trained within their respective functional area.  Training of functional representatives is necessary to
ensure that the representatives stay current in their area and that they understand how their
decisions within the IPT will be viewed by their managers.

Good training requires interaction between an individual with training and subject-matter
expertise and a trainee with specific needs, understanding, and capabilities.  Both, what is offered
and what is heard are affected by the individuals involved.  It is not possible for one trainee to bring
the characteristics of an entire team into that interaction.  Further, an individual cannot in one class
take in all the knowledge presented.  At best, only part of that knowledge is brought back.  Nor is it
possible to bring back to everyone all the skills and knowledge acquired by one individual.
Therefore, a complete training process should include training in which individuals participate in
teams.

What distinguishes IPPD training from education in general is not the underlying educational
principles but the content and relationship to specific needs, i.e., the desired future state.  The
underlying principles and philosophy are the same.  IPPD training efforts should strive to:

• Provide specific information on approaches needed for implementation (i.e. QFD, IPT,
etc.),

• Improve problem-solving and leadership skills,
• Instill a team and a product/process orientation, and
• Develop risk assessment/intervention skills.

As with the use of IPPD, additional training should be offered that builds upon the initial three-
part training.  This training should provide detailed guidance on the implementation of the IPPD
management philosophy as it pertains to a specific team.  It should focus on the roles and



interrelationships between the various disciplines and between teams, on the participation of core
and adjunct members, and on bringing the group together as a team.  The training should identify
customers, both internal and external, and the products delivered to those customers.  This training
should be repeated for any new team members and as a refresher for other team members as
needed.

Barriers to Implementation

IPPD can provide tremendous leverage in managing product development.  However, situations
can develop throughout the process that can impede IPPD implementation or its effective use.  Like
most barriers of this nature, careful planning and vigilance can identify these problems and mitigate
them as they arise.  A description of some of the more common barriers follows.

Lack of sustained top management commitment
The first principle of successful IPPD implementation is to obtain unequivocal top management

commitment.  Without total top management commitment many employees may view IPPD as just
another fad.  Recommendation: Obtain a written commitment from senior management to the
principles of IPPD and its application to the program/product/service at issue before embarking
on this effort.

Cultural change required
Given current approaches, cultural change is required for the IPPD process to work.  Because

of the hierarchical structure of the military services, adaptation to the IPPD method of doing
business may be difficult due to the changing roles of the different staffs.  This perception can
become more pronounced as differences in rank increase.  It is essential that an atmosphere with
freedom to express ideas without repercussion from those conflicting views is created.
Recommendation:  Do not underestimate the forces of resistance to change.  Spend what may
seem like an inordinate effort on cultural change management.  To the maximum extent possible,
utilize a rewards system to recognize and encourage the desired change.

Functional organization not fully integrated into tile IPPD process
Functional organizations are responsible for technology development, personnel development,

process improvement, and administrative functions.  These activities cannot be adequately
performed if the functional organization and its people are treated as outsiders to the work to be
accomplished.  For example, process improvement can only occur when teams understand and use
the processes developed by the functional organizations.  Recommendation: With the
implementation of IPPD, the role of the functional organization changes from controlling the
work of the program to the care and development of the resources available to the team.  These
include people, information systems, libraries, models, education and training, public and
financial recognition, and often operational processes and capital equipment.

Lack of planning
Planning can be rushed and incomplete as teams quickly form to start an effort already behind

schedule.  Recommendations: (1) Up-front planning that includes all functions, customers, and
suppliers must be accomplished at the start of any team activity.  This allows the program
activities and work to be defined and the early identification and management of risk (2) The



integrated master plan must be consistent with the project/organization objectives and it must be
constantly reevaluated and modified to meet current team needs and capabilities. (3) Resist
temptation to take short cuts - it will cost more later.

Insufficient education/training
Education/training has often been overlooked in the process.  Sometimes it is assumed that

members have received the required training and, therefore, do not require additional
education/training.  Recommendation: Include IPPD education/training as an integral part of the
comprehensive up-front planning.  In order to optimize the effect of training, it should be done
immediately before the particular skill is required.

Lessons learned and good practices not shared across programs
There is often a lack of communication across programs/organizations in areas of problem

solving, lessons learned, and good practices.  Recommendation: A formalized, documented process
for exchanging information related to IPPD implementation should be created and used.

Not invented here
There is a natural tendency when things are not going well for a team to focus on its immediate

problems to the exclusion of other organizations and their needs.  A "Not Invented Here"
philosophy can develop causing teams to exclude ideas/inputs from their internal and external
customers and co-workers.  Recommendation: The key concept that must be stressed is the idea of
teamwork - all individuals working together for a common goal.  Publicly acknowledge-when
good ideas are brought in from outside the team.

IPPD practices directed by contract
A series of "approved, recommended, or best practices" for applying IPPD should not be

contractually imposed.  These practices will become standards by implication and contractors will
be hesitant to deviate from them for fear of being found non-responsive.  Recommendation: The
contractor selected should already have established an IPPD culture and should not need steps
for implementation dictated by DoD.  If presently imposed in existing contracts, seek to remove
them if feasible.

Contractor uses IPPD/DoD doesn’t
Problems may arise when DoD expects contractors to use IPPD approaches, but DoD does not

participate in IPPD tools, teams, or processes.  Recommendation: DoD must suppress the tendency
to monitor progress a long functional lines, to conduct design reviews function by function, and to
mandate accounting methods that inhibit IPPD.

DoD asks for IPPD in RFP but awards to traditional approach bidders
It will not take long for contractors to pick up on the fact that DoD may ask for new and

innovative IPPD approaches in the RFP, but still awards contracts based on lowest cost and
traditional approaches.  Recommendation: If the IPPD approach is to work DoD's commitment
must be real.



Contractors promise more than they can deliver in implementing IPPD
The possibility of contractors promising more than they can deliver has always been a problem

for Source Selection Evaluation Boards (SSEBs).  This will be an even greater concern in an IPPD
environment because, in the spirit of teamwork, oversight may develop a tendency to be less
independent than prior to IPPD implementation.  A related trap is if contractors parrot back the
IPPD requirements without making the internal cultural changes needed to operate using IPPD
techniques.  Recommendation: It is important that the SSEB become familiar with successful
IPPD techniques/methods and what can realistically be done, perform a thorough technical
evaluation of each proposal, and look closely at contractor past performance in IPPD
implementation.

Poor incentives/award/fees criteria
Under the IPPD philosophy, the driving force behind incentive/award fees should be successful

product/process development.  Concurrent product and process development, full life cycle design
considerations, and continuous improvements should be the focuses.  Unfortunately, some contract
incentive criteria can disincentivize contractors from using IPPD.  For example, incentivizing only
development cost can cause the contractor not to perform needed design analysis, testing, and
alternative examination.  Incentivizing meeting of scheduled milestone events, such as design
reviews, causes contractors to meet those dates whether they are ready or not.  Recommendation:
Better contract incentives can be based on effectiveness of the contractor's IPPD methods and
measures of contractor performance in meeting or exceeding contractual requirements.  Beware
of including criteria which may preclude optimization of the product.

Over-extended reviews
When all members of a multifunctional team are encouraged to participate in a design, many

questions and issues will be brought up which could be discussed for an excessive time.
Recommendation:  Setting a specific agenda for meetings and reviews should create a structure
that allows for the discussion of issues.  This structured agenda should not allow the discussion to
dominated by anyone specific point.  Time limits however should only be stressed by the meeting
facilitator or chairperson when the discussion becomes repetitive, or a consensus cannot be
reached.
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Chapter 3 Management of IPPD in DOD Acquisitions

"Cultural change cannot be directed from the top.  We need buy-
in at the working level as well.  I hope you will join me ... by working
together to improve our product - fielded equipment that works within a
shortened acquisition cycle time."

                                         Paul G. Kaminski, 3 October 1995

Background

The two previous chapters have described IPPD concepts, tools, processes, and barriers to
implementation.  This chapter explains the roles of DoD and industry in the IPPD process and the
industry-DoD team relationship.

Industry and DoD use IPPD to work as a team.  Each performs a different function.  Industry is
the developer of the product and contributes state-of-the-art technical expertise and best
manufacturing practices to the team.  DoD manages the effort and contributes by removing
impediments which hinder success of the program.

DoD's Role

DoD acts in the role of the customer or user by defining the need for and evaluating
performance of a product or process.  The DoD also performs the role of the acquisition manager,
validating the need, researching alternatives, defining requirements, allocating resources,
determining priorities, measuring technical and operational performance, and establishing an
operational and support capability.

As a manager, DoD balances three systems (Requirements Generation System, Acquisition
Process, PPBS) to acquire affordable products which meet the users' needs.  This role requires
decisions based on cost, schedule, and performance trade-offs, risk analysis and management.
Because of the need to do more with limited funding, it is important that DoD requirements and
acquisition personnel understand the IPPD tools, teams, and processes used by industry, as well as
DoD).

As the ultimate and often only customer, DoD defines operational performance requirements
for the needed system.  In the customer role, DoD conveys information to both industry and DoD
acquisition management through many fora.

Acquisition managers, using the IPPD process, establish an oversight and program IPT
structure that meets their needs for managing their programs.  Guidance on how OSD oversight
and review IPTs are implemented for ACAT ID/IAM programs may be found in the DoD "Rules of
the Road" publication.  A notional program IPT structure for program implementation is shown
in figure 3-1.  This structure will vary from program to program depending on scope and
complexity.
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Figure 3-1.  Notional IPT Structure

A Program level IPT is formed to provide for program execution.  This IPT represents the system
level in a structure where multiple levels of IPTs may be required due to program size or
product complexity.  Usually, the leader is the Program Manager.  Selection of team
members is an important part of the process.  Normally sub-tier team leaders are members
of the Program IPT and provide for integration.  Careful consideration needs to be given to
the multidisciplinary requirements of the team during selection.

Sub-tier Teams implement plans for product development created from the acquisition strategy.
These IPTs manage elements of the program's resources and risk, integrate government and
contractor efforts, and report program status and issues.  These teams are created as
necessary to execute and track program plans, usually in concert with the Work Breakdown
Structure (WBS), and also may be formed functionally, or process related (i.e., support,
manufacturing, etc.). Sub-tier Teams may consist of functional representatives from DoD,
the Services and industry.  Teams may be created in a horizontal or vertical relationship
with other teams at the discretion of the Program Manager.

This notional structure allows for the creation of an integrated management framework
employing MP resources (tools, teams, processes) as part of a disciplined approach (see Chapter
1).  An integrated management plan can then outline actions by which the product is acquired.



Users, program managers, functional managers and acquisition management staff should be
represented in IPTs along with contractors and suppliers.  To achieve the full potential of IPPD,
team members must be empowered and capable of effectively performing their IPT roles.
Representative tasks and responsibilities include:

Program Managers are responsible for managing the program as a whole.  Tasks, as cited in
industry literature and survey responses, include ensuring that:

• Funding profiles and program schedules are adequate to support early involvement of all
functional elements that have a stake in the design concept.

 
• Teams as a whole - not just the team leaders - are held accountable for team performance.
 
• Team members work to optimize the entire program - not just their functional discipline.
 
• Product developments and downstream process decisions are made within the team bounds

and not by either functional or program management.
 
• An environment exists to support cohesiveness within and among IPTs.

The program manager, and possibly his staff, will normally be involved in both the oversight
and review IPTs as well as the execution, or program level IPTs.

Functional Managers are responsible for guiding and ensuring consistent practices for their
functions across IPTs.  Tasks, as cited in industry literature and survey responses, may include
ensuring:

• Long-term interest in the education, training, career development and assessment of
employees assigned to teams is maintained.

 

• Continued maintenance and development of centers of functional excellence.
 

• Technical expertise and perspective are provided.
 

• That Functional Managers understand the programs that their staffs are supporting so that
they can better manage their own technology development.

Acquisition management staff support is required from many DoD functions and activities not
directly engaged in the technical aspects of product and process design.  Specifically:

• The user community's single most valuable contribution to a successful IPPD effort and
program is at the very outset to provide guidance for a realistic, stable statement of mission
needs.  Stability is important.  To achieve stability, fewer revolutionary advances may be
indicated and a shorter schedule assumed.  A cause for requirements instability and delays



results from waiting for significant technology advances.  The user community should
participate in and be open to cost/performance trade-offs.

• A well-constructed RFP and a sound acquisition strategy are important keys to successful
acquisition.  The RFP should be structured to assure that language does not create barriers
to implementing IPPD and should incentivize the use of IPPD.

• Cost accounting organizations can provide useful cost information necessary to make
cost/performance trade-offs.  Methods must track changes in process management due to
IPPD, improved information technology, and other process improvements.  Traditional cost
prediction is based only on past history over long periods.

• The comptroller should recognize that a need may exist to incur higher development costs
at an earlier point in the life cycle than is the case in traditional acquisition programs, and to
support that requirement.

• The legal staff may play a role in areas such as patents or product liability of commercial
products used in the system under acquisition, data rights, and the role of DoD and industry
personnel in IPTs.

• DoD/Service schools should provide the necessary training and education outlined herein to
assure DoD staff understanding of the IPPD process and their respective roles in successful
IPPD operations.

Industry-DoD Team Relationship

A positive early relationship between DoD and industry can be key to effective management.
Early planning, a key tenet in IPPD management, should involve the customer and supplier.  Part of
that tenet is to involve the customer and supplier as soon as possible, especially in the requirements
definition phase.  In some cases, it may be beneficial to involve many suppliers with the greatest
potential to assist with requirements definition.  This can be done through a variety of methods.

Request for Information (RFI) process where the goal of DoD is to gather information on
technology and systems development to aid in refining the initial requirement.  Industry
provides this information to assist DoD in writing a Request for Proposal (RFP) that can be
responded to by industry.

Electronic bulletin boards perform multiple roles in DoD/industry communications.  Bulletin
boards post relevant information and ask questions anonymously for viewing.  This type board
provides for sharing of information without revealing source or competitive strategy.

Libraries for industry can be established to provide a repository of DoD literature regarding the
acquisition process and requirements, acquisition, and budgetary documentation.

Vendor conferences provide a forum for sharing information by way of briefings and question
and answer sessions between industry and DoD).  They also update all parties on the status of
the requirement.



Draft RFPs allow prospective bidders to comment on RFP content, particularly Statements of
Work (SOW).  An advantage of this approach is for industry to address RFP contents which
require explanation or may unnecessarily restrict concept development or exploration of novel
approaches.  This effort should result in a better final RFP.
Once sufficient information has been gathered, the program concept can be defined using a

systems engineering approach similar to that outlined in Chapter 1. This can be done with the
assistance of a SETA contractor who is knowledgeable in the technical area being explored.  This
contractor is to act as an independent technical advisor to DoD) and is particularly useful when
DoD has a need to augment its technical expertise.

The IPPD approach facilitates the effective use of tools that can be used in the development of
an RFP.  To realize the advantages of IPPD, team members who participate in WBS, SOW, and
RFP development should be retained and utilized throughout the execution of the resulting
contract.  Members of teams that develop the WBS, SOW, and RFP, potentially form the best
source selection team.

"I want all those involved in the acquisition process to
employ these concepts for all acquisitions when it makes sense.  The
Department's oversight staffs shall fundamentally shift their roles
from sequentially checking on a program beginning six months prior
to a milestone decision point to participating early to facilitate
program success through continuous teamwork and assistance
throughout the acquisition process."

                                 William J. Perry, 10 May 1995
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Appendix 1

Acronyms

ACAT Acquisition Category
ACTD Advanced Concept Technology Demonstration
ATD Advanced Technology Demonstration
ADM Acquisition Decision Memorandum
CAD Computer-Aided Design
CAE Computer-Aided Engineering
CAM Computer-Aided Manufacturing
CTP Critical Technical Parameters
DAB Defense Acquisition Board
DoD Department of Defense
DoDI Department of Defense Instruction
DOT&E Director, Operational Test and Evaluation
ECP Engineering Change Proposal
EMD Engineering Manufacturing Development
ILS Integrated Logistics Support
IMP Integrated Master Plan
IMS Integrated Master Schedule
IPPD Integrated Product and Process Development
IPS Integrated Product Summary
IPT Integrated Product Team
JROC Joint Requirements Oversight Council
LRIP Low-Rate Initial Production
MDA Milestone Decision Authority
MNS Mission Need Statement
MOU Memorandum of Understanding
NDI Non Developmental Item
OIPT Overarching Integrated Product Team
ORD Operational Requirements Document
OSD Office of the Secretary of Defense
PPBS Planning, Programming, and Budgeting System
QFD Quality Function Deployment
RFI Request for Information
RFP Request for Proposals
SETA Systems Engineering and Technical Agent
SOW Statement of Work
SSEB Source Selection Evaluation Board
SSP Source Selection Plan
TEMP Test and Evaluation Master Plan
TPM Technical Performance Measures
USD(A&T) Under Secretary of Defense for Acquisition and Technology
WBS Work Breakdown Structure
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